COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/31/2001

ESTIMATE SUMMARY 11:56:23
CONTID: C13591 ESTIMATE NO: 0003 PROG SPEC YR: 1999
PCN: 13591-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.5 DAYS TIME ALLOW: 185 WORK DAYS
Bridges on SH 89 (C) PERCENT TIME:  32.70 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: BR 089A-010
BRIDGES ON SH 89
NAME OF ROAD: SH 89
PROJECT COUNTIES: PROWERS BACA
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 12/29/2001 DATE TIME STARTED 09/24/2001
P.O. BOX 336638 DATE LET 08/30/2001 DATE WORK BEGAN
DATE AWARDED 09/04/2001 DATE TIME STOPPED 10/23/2002
DATE CONTRACT EXECUTED 09/23/2001 DATE ACCEPTED 10/23/2002
GREELEY CO 80633 970 346 8323 DATE NOTICE TO PROCEED 09/24/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,955,975.77  PARTICIPATING $  1,145,269.60 $ 145,322.65
AWARD PROJECT AMT: $  2,966,786.20  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.74% TOTAL EARNINGS 1,145,269.60 145,322.65
FUNDS AVAILABLE: $ 1,810,706.17 STOCKPILED MATERIALS 59,408.10 28,113.37
GROSS EARNINGS 1,204,677.70 173,436.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,169.95 -1,133.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,194,507.75 172,302.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,194,507.75 172,302.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 172,302.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00035

0015 202-00090

0020 202-00220

0025 202-00250

0030 202-01000

0035 202-01130

0040 202-04002

0045 203-00060

0050 203-00100

0055 203-01500

C13591
13591-BID
BR 089A-010
ITEM
DESCRIPTION
ROADWAY

CLEARING AND GRUBBING

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

CLEAN CULVERT

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

MUCK EXCAVATION

BLADING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
25,000.00000

96.000
LF
19.00000
38.000
EACH
4.00000
10,384.000
SY
2.40000
179.000
SF
2.00000
1,183.000
LF
1.00000
1,672.000
LF
3.00000
5.000
EACH
900.00000
46,046.000
CcYy
5.45000
74.000
CY
20.00000
128.000
HOUR

90.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.600
0.000
0.600

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

179.000
0.000
179.000

734.000
0.000
734.000

1,672.000
0.000
1,672.000

0.000
0.000
0.000

20,851.000
0.000
20,851.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 12/31/2001

11:56:23
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
15,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
358.00
0.00
734.00
0.00
5,016.00
0.00
0.00
0.00
113,637.95
0.00
0.00
0.00
0.00



CONTID: C13591 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01510 BACKHOE DELETED FORM 105 0.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0065 203-01550 DOZING 42.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0070 203-01597 POTHOLING 3.000 3.000
HOUR 0.000 0.00
110.00000 3.000 330.00
0075 208-00011 *EROSION BALES (WEED FREE) 152.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0080 208-00020 *SILT FENCE DELETED FORM 105 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0085 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0090 210-00810 RESET GROUND SIGN DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0095 210-01011 *RESET GATE DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0100 212-00006 *SEEDING (NATIVE) 30.000 0.000
ACRE 0.000 0.00
250.00000 0.000 0.00
0105 213-00003 *MULCHING (WEED FREE) 30.000 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 4,485.000 0.000
LB 0.000 0.00
2.50000 0.000 0.00



CONTID: C13591 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 498.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0120 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64 13,905.830 0.000
TON 0.000 0.00
49.00000 0.000 0.00
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,808.290 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0130 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 130.000 0.000
5% 0.000 0.00
6.50000 0.000 0.00
0135 506-00218 RIPRAP (18 INCH) 446.000 0.000
CY 0.000 0.00
60.00000 0.000 0.00
0140 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 10.120 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,714.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0145 MATERIAL ALLOWANCE STOCK PILE MAT'LS-GUARDRAIL 0.000
LF 2,670.000 12,816.00
4.80000 2,670.000 12,816.00
0150 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0155 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0160 607-00005 *END POST 3.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00



CONTID: C13591 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 607-00010 *CORNER AND LINE BRACE POST 6.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0170 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 874.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0175 607-11580 *FENCE (TEMPORARY) DELETED FORM 105 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0180 609-60011 CURB TYPE 6 (SECTION M) 90.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0185 612-00001 *DELINEATOR (TYPE I) 75.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0190 612-00003 *DELINEATOR (TYPE IlI) 6.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0195 612-00041 *DELINEATOR (FLEXIBLE) (TYPE 1) 140.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0200 614-00011 SIGN PANEL (CLASS 1) 9.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0205 614-00200 STEEL SIGN POST (U-2) 60.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0210 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0215 617-00018 18 INCH CULVERT PIPE 130.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00



CONTID: C13591 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0225 621-00450 DETOUR PAVEMENT 17,798.000 16,019.000
SY 0.000 0.00
13.00000 16,019.000 208,247.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
40,000.00000 0.500 20,000.00
0235 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
160,000.00000 0.600 96,000.00
0240 627-00001 *PAVEMENT MARKING PAINT 83.000 64.000
GAL 0.000 0.00
80.00000 64.000 5,120.00
0245 627-00005 *EPOXY PAVEMENT MARKING 206.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0250 630-00000 *FLAGGING 1,380.500 365.500
HOUR 24.000 624.00
26.00000 389.500 10,127.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 131.000 25.000
DAY 16.000 1,920.00
120.00000 41.000 4,920.00
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 172.000 40.000
DAY 12.000 6,000.00
500.00000 52.000 26,000.00
0265 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 0.000 0.00
900.00000 3.000 2,700.00
0270 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.000
EACH 0.000 0.00
170.00000 9.000 1,530.00



CONTID: C13591 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 15.000
EACH 0.000 0.00
50.00000 15.000 750.00
0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 29.500
EACH 0.000 0.00
60.00000 29.500 1,770.00
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 0.000 0.00
70.00000 6.000 420.00
0290 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 0.000 0.000
TYPE) DELETED FORM 105
EACH 0.000 0.00
1,700.00000 0.000 0.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 0.000 0.00
45.00000 50.000 2,250.00
0300 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 42.000 21.000
EACH 0.000 0.00
80.00000 21.000 1,680.00
0305 630-80370 CONCRETE BARRIER (TEMPORARY) 2,200.000 1,100.000
LF 0.000 0.00
22.00000 1,100.000 24,200.00
0310 630-80380 *TRAFFIC CONE 134.000 17.000
EACH 0.000 0.00
9.00000 17.000 153.00
0315 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 58.000 29.000
EACH 0.000 0.00
40.00000 29.000 1,160.00
0320 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70014 F/A INCENTIVE SMOOTHNESS 1,191.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0335 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,906.330 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70100 F/A RELOCATE UTILITY (BY UTILITY) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 900-00003 ADDED ITEM (CUBIC FOOT)/ REPAIR CONCRETE PIER CAP - 5.670 0.000
CMO #002
CF 0.000 0.00
325.00000 0.000 0.00
0535 900-00014 ADDED ITEM (LUMP SUM)/ PLACE STRUCTURAL STEEL SUPPORTS 1.000 0.000
- CMO #002
LS 0.000 0.00
10,600.00000 0.000 0.00
0540 626-00000 MOBILIZATION CMO #002 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0545 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES - CMO #005, -6.000 0.000
006, MCR #003
DOL 0.000 0.00
1,514.00000 0.000 0.00
0550 900-00014 ADDED ITEM (LUMP SUM)/ DIAMOND GRINDING MCR #004 1.000 0.000
LS 0.000 0.00
4,934.14000 0.000 0.00
CAT 0200 CURRENT AMT$ 1,929,177.27 21,360.00 $ 634,918.95
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PCN: 13591-BID ESTIMATE RUN 12/31/2001

PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE N-28-L

0355 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0360 206-00000 STRUCTURE EXCAVATION 1,450.000 1,450.000
(A% 0.000 0.00
4.00000 1,450.000 5,800.00
0365 206-00100 STRUCTURE BACKFILL (CLASS 1) 380.000 0.000
CcYy 0.000 0.00
25.00000 0.000 0.00
0370 601-03030 *CONCRETE CLASS D (BOX CULVERT) 621.000 342.000
(A% 61.000 13,725.00
225.00000 403.000 90,675.00
0375 602-00000 REINFORCING STEEL 150,390.000 97,750.000
LB 0.000 0.00
0.45000 97,750.000 43,987.50
0380 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 164.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0380 MATERIAL ALLOWANCE STOCKPILE MAT'LS-GUARDRAIL ( 0300) 0.000
LF 162.499 791.37
4.87000 162.499 791.37

CAT 0300 CURRENT AMT$ 226,980.50 $ 14,516.37 $ 142,253.87
CAT NO0301 STRUCTURE N-28-M

0385 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0390 206-00000 STRUCTURE EXCAVATION 950.000 950.000
CY 0.000 0.00
4.00000 950.000 3,800.00
0395 206-00100 STRUCTURE BACKFILL (CLASS 1) 840.000 0.000
CcY 0.000 0.00

25.00000 0.000 0.00
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PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE N-28-M
0400 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0405 206-00360 MECHANICAL REINFORCEMENT OF SOIL 840.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0410 502-00460 *PILE TIP 12.000 12.000
EACH 0.000 0.00
60.00000 12.000 720.00
0415 502-11253 *STEEL PILING (HP 12X53) 734.000 734.000
LF 0.000 0.00
27.00000 734.000 19,818.00
0420 503-00036 *DRILLED CAISSON (36 INCH) 323.000 323.000
LF 0.000 0.00
150.00000 323.000 48,450.00
0425 509-00000 STRUCTURAL STEEL 119,500.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
0430 509-00001 STRUCTURAL STEEL (GALVANIZED) 680.000 0.000
LB 0.000 0.00
3.50000 0.000 0.00
0435 512-00101 BEARING DEVICE (TYPE I) 10.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0440 515-00120 WATERPROOFING (MEMBRANE) 860.000 0.000
3% 0.000 0.00
9.00000 0.000 0.00
0445 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0445 MATERIAL ALLOWANCE STOCKPILED MAT'LS-BRIDGE EXP DEVICE 0.000
LF 0.000 0.00
75.75000 0.000 0.00
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PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE N-28-M
0450 601-01040 CONCRETE CLASS B (BRIDGE) 159.000 11.000
CY 121.000 48,400.00
400.00000 132.000 52,800.00
0455 601-03040 *CONCRETE CLASS D (BRIDGE) 282.000 0.000
cY 0.000 0.00
440.00000 0.000 0.00
0455 MATERIAL ALLOWANCE STOCKPILE-STAY IN PLACE DECK FORMS® 281.983
cY 0.000 0.00
33.69000 281.983 9,500.01
0460 602-00000 REINFORCING STEEL 23,610.000 0.000
LB 15,280.000 6,876.00
0.45000 15,280.000 6,876.00
0465 602-00020 REINFORCING STEEL (EPOXY COATED) 74,200.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
0465 MATERIAL ALLOWANCE STOCKPILE-REBAR (EPOXY) 74,131.735
LB 0.000 0.00
0.29400 74,131.735 21,794.73
0470 606-11030 *BRIDGE RAIL TYPE 10M 432.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0470 MATERIAL ALLOWANCE STOCK PILED MAT'LS-BRIDGERAI L 0.000
LF 420.000 13,713.00
32.65000 420.000 13,713.00
CAT 0301 CURRENT AMT$ 535,452.50 68,989.00 $ 178,471.74
CAT NO0302 STRUCTURE N-28-N
0475 202-00400 REMOVAL OF BRIDGE DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0480 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
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PCN: 13591-BID ESTIMATE RUN 12/31/2001
PROJECT: BR 089A-010 ESTIMATE NO: 0003 11:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE N-28-N
0485 206-00000 STRUCTURE EXCAVATION 1,450.000 1,450.000
cY 0.000 0.00
4.00000 1,450.000 5,800.00
0490 206-00100 STRUCTURE BACKFILL (CLASS 1) 380.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0495 601-03030 *CONCRETE CLASS D (BOX CULVERT) 614.000 403.000
CY 211.000 47,475.00
225.00000 614.000 138,150.00
0500 602-00000 REINFORCING STEEL 150,390.000 97,750.000
LB 45,117.000 20,302.65
0.45000 142,867.000 64,290.15
0505 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 162.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0505 MATERIAL ALLOWANCE STOCKPILE MAT'LS-GUARDRAIL ( 0302) 0.000
LF 162.500 793.00
4.88000 162.500 793.00
CAT 0302 CURRENT AMT$ 225,365.50 68,570.65 $ 210,033.15
CAT NO0400 CONSTRUCTION ENGINEERING

0510 620-00001

0515 620-00012

0520 620-00020

0555 900-00005

FIELD OFFICE (CLASS 1)

FIELD LABORATORY (CLASS 2)

SANITARY FACILITY

ADDED ITEM (DAY)/ LIQUIDATED DAMAGES

1.000
EACH
15,000.00000

1.000
EACH
20,000.00000

1.000
EACH
4,000.00000

0.000
DAY
1,514.00000

CAT 0400 CURRENT AMT$

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

PROJECT TOTAL CURRENT AMT $ 2,955,975.77

0.00
15,000.00

0.00
20,000.00

0.00
4,000.00

0.00

0.00

39,000.00 $

0.00 $ 39,000.00

173,436.02 $ 1,204,677.71



